
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/08/2008

ESTIMATE SUMMARY 10:56:23

CONTID: C15852R        ESTIMATE NO: 0006 PROG 2005

PCN: 15852R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 133 Carbondale Recon PERCENT TIME:

PROJECT NO: STA 133A-031                  

SH 133 Carbondale Recon

NAME OF ROAD: 133A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 04/25/2008 DATE TIME STARTED 10/10/2007

7353 S. EAGLE STREET DATE LET 09/20/2007 DATE WORK BEGAN 11/05/2007

 DATE AWARDED 09/24/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/10/2007 DATE ACCEPTED

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 10/10/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,970,974.74 PARTICIPATING $ $ 38,193.79

AWARD PROJECT AMT: 4,644,444.44 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
28,394.65

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,145.81

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.49

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12/1/2008 ??:??:??

12/1/2008 ??:??:??

36.96%

3,133,720.37

38,193.79

66,588.44

65,442.63

$

$

$

$

1,837,254.37

0.00

1,837,254.37

99,867.28

1,937,121.65

-47,541.08

0.00

1,889,580.57

0.00

AMOUNT DUE 1,889,580.57 65,442.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 65,442.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

199.0
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PCN: 15852R-BID   ESTIMATE RUN 05/08/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0006 10:56:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

ACRE 0.000 0.00

100,000.00000 1.000 100,000.00

201-00001  
 

0010 REMOVAL OF STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

202-00001  
 

0015 REMOVAL OF PIPE 98.000 60.000

LF  38.000 1,292.00

34.00000 98.000 3,332.00

202-00035  
 

0020 REMOVAL OF END SECTION 1.000 0.000

EACH 1.000 850.00

850.00000 1.000 850.00

202-00037  
 

0025 *REMOVAL OF DELINEATOR 10.000 0.000

EACH 0.000 0.00

5.50000 0.000 0.00

202-00090  
 

0030 REMOVAL OF CURB AND GUTTER 1,428.000 0.000

LF  0.000 0.00

8.50000 0.000 0.00

202-00203  
 

0035 *REMOVAL OF ASPHALT MAT 5,127.000 94.000

SY  0.000 0.00

21.00000 94.000 1,974.00

202-00220  
 

0040 *REMOVAL OF ASPHALT MAT (PLANING) 6,565.000 0.000

SY  0.000 0.00

1.90000 0.000 0.00

202-00240  
 

0045 REMOVAL OF PAVEMENT MARKING 6,700.000 137.000

SF  0.000 0.00

0.85000 137.000 116.45

202-00250  
 

0050 *REMOVAL OF GROUND SIGN 4.000 1.000

EACH 0.000 0.00

52.00000 1.000 52.00

202-00810  
 

0055 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

5,200.00000 0.000 0.00

202-00828  
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PCN: 15852R-BID   ESTIMATE RUN 05/08/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0006 10:56:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF IMPACT ATTENUATOR 1.000 0.000

EACH 0.000 0.00

3,300.00000 0.000 0.00

202-00895  
 

0065 REMOVAL OF FENCE 32.000 0.000

LF  0.000 0.00

23.00000 0.000 0.00

202-01000  
 

0070 *REMOVAL OF GUARDRAIL TYPE 3 601.000 330.000

LF  0.000 0.00

7.50000 330.000 2,475.00

202-01130  
 

0075 REMOVAL OF GUARDRAIL TYPE 4 634.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

202-01140  
 

0080 PLUG CULVERT 2.000 1.000

EACH 0.000 0.00

960.00000 1.000 960.00

202-04001  
 

0085 CLEAN CULVERT 3.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

202-04002  
 

0090 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,613.000 0.000

CY  0.000 0.00

29.00000 0.000 0.00

203-00060  
 

0095 MUCK EXCAVATION 0.000 0.000

CY  0.000 0.00

58.00000 0.000 0.00

203-00100  
 

0100 PROOF ROLLING 10.000 0.000

HOUR 0.000 0.00

110.00000 0.000 0.00

203-01100  
 

0105 ROLLING 20.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01140  
 

0110 BLADING 20.000 0.000

HOUR 0.000 0.00

210.00000 0.000 0.00

203-01500  
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PCN: 15852R-BID   ESTIMATE RUN 05/08/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0006 10:56:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 BACKHOE 20.000 5.000

HOUR 0.000 0.00

230.00000 5.000 1,150.00

203-01510  
 

0120 TRUCK (DUMP) 20.000 12.000

HOUR 0.000 0.00

120.00000 12.000 1,440.00

203-01582  
 

0125 FRONT END LOADER (RUBBER TIRE) 30.000 19.000

HOUR 0.000 0.00

210.00000 19.000 3,990.00

203-01590  
 

0130 POTHOLING 30.000 7.500

HOUR 0.000 0.00

290.00000 7.500 2,175.00

203-01597  
 

0135 LABORER 40.000 26.000

HOUR 4.000 212.00

53.00000 30.000 1,590.00

203-02330  
 

0140 *EROSION LOG 600.000 100.000

LF  170.000 612.00

3.60000 270.000 972.00

208-00005  
 

0145 *EROSION BALES 10.000 0.000

EACH 0.000 0.00

14.00000 0.000 0.00

208-00010  
 

0150 *SILT FENCE 1,000.000 545.000

LF  0.000 0.00

1.20000 545.000 654.00

208-00020  
 

0155 CONCRETE WASHOUT STRUCTURE 4.000 2.000

EACH 0.000 0.00

840.00000 2.000 1,680.00

208-00045  
 

0160 STORM DRAIN INLET PROTECTION 25.000 0.000

EACH 0.000 0.00

430.00000 0.000 0.00

208-00050  
 

0165 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.400

L S 0.080 584.00

7,300.00000 0.480 3,504.00

208-00100  
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PCN: 15852R-BID   ESTIMATE RUN 05/08/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0006 10:56:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EROSION CONTROL SUPERVISOR 150.000 29.000

HOUR 4.000 440.00

110.00000 33.000 3,630.00

208-00205  
 

0175 *RESET LIGHT STANDARD 4.000 0.000

EACH 0.000 0.00

3,400.00000 0.000 0.00

210-00750  
 

0180 *RESET GROUND SIGN 11.000 0.000

EACH 0.000 0.00

390.00000 0.000 0.00

210-00810  
 

0185 *RESET SIGN PANEL 4.000 0.000

EACH 0.000 0.00

46.00000 0.000 0.00

210-00815  
 

0190 ADJUST STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

210-04000  
 

0195 ADJUST MANHOLE 2.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

210-04010  
 

0200 ADJUST VALVE BOX 3.000 0.000

EACH 0.000 0.00

620.00000 0.000 0.00

210-04050  
 

0205 *SEEDING (NATIVE) 0.920 0.000

ACRE 0.000 0.00

1,179.49000 0.000 0.00

212-00006  
 

0210 *SOIL CONDITIONING 0.920 0.000

ACRE 0.000 0.00

2,743.59000 0.000 0.00

212-00032  
 

0215 *MULCHING (WEED FREE STRAW) 0.920 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

213-00004  
 

0220 *MULCH TACKIFIER 92.000 0.000

LB  0.000 0.00

7.00000 0.000 0.00

213-00061  
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PCN: 15852R-BID   ESTIMATE RUN 05/08/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0006 10:56:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,500.000 166.000

SY  0.000 0.00

2.00000 166.000 332.00

216-00041  
 

0230 AGGREGATE BASE COURSE (CLASS 1) 2,069.000 0.000

TON 0.000 0.00

25.00000 0.000 0.00

304-01000  
 

0235 AGGREGATE BASE COURSE (CLASS 6) 2,062.000 0.000

TON 0.000 0.00

32.00000 0.000 0.00

304-06000  
 

0240 *HOT MIX ASPHALT (GRADING SX) (75) 3,000.000 0.000

TON 0.000 0.00

110.00000 0.000 0.00

403-34701  
 

0245 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 195.000 0.000

TON 0.000 0.00

560.00000 0.000 0.00

411-03342  
 

0250 *EMULSIFIED ASPHALT (SLOW-SETTING) 972.000 0.000

GAL 0.000 0.00

5.00000 0.000 0.00

411-10255  
 

0255 GEOTEXTILE (EROSION CONTROL) (CLASS A) 509.000 509.000

SY  0.000 0.00

16.00000 509.000 8,144.00

420-00100  
 

0260 *DRILLED CAISSON (42 INCH) 17.000 0.000

LF  0.000 0.00

1,200.00000 0.000 0.00

503-00042  
 

0265 RIPRAP (18 INCH) 103.000 0.000

CY  0.000 0.00

140.00000 0.000 0.00

506-00218  
 

0270 18 INCH REINFORCED CONCRETE PIPE 111.000 8.000

LF  0.000 0.00

110.00000 8.000 880.00

603-01180  
 

0275 24 INCH REINFORCED CONCRETE PIPE 129.000 57.000

LF  0.000 0.00

110.00000 57.000 6,270.00

603-01240  
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PCN: 15852R-BID   ESTIMATE RUN 05/08/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0006 10:56:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 30 INCH REINFORCED CONCRETE PIPE 387.000 119.000

LF  0.000 0.00

110.00000 119.000 13,090.00

603-01300  
 

0285 18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

930.00000 0.000 0.00

603-05018  
 

0290 24 INCH CORRUGATED STEEL PIPE 11.000 0.000

LF  0.000 0.00

350.00000 0.000 0.00

603-10240  
 

0295 24 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

603-30024  
 

0300 INLET TYPE C (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,400.00000 0.000 0.00

604-00305  
 

0300 MATERIAL ALLOWANCE PE#3 1.000

EACH 0.000 0.00

1,117.00000 1.000 1,117.00

0305 INLET TYPE 16 (DOUBLE) (5 FOOT) 2.000 0.000

EACH 0.000 0.00

6,300.00000 0.000 0.00

604-16505  
 

0305 MATERIAL ALLOWANCE PE#3 1.000

EACH 0.000 0.00

2,600.00000 1.000 2,600.00

0305 MATERIAL ALLOWANCE PE#3 1.000

EACH 0.000 0.00

2,600.00000 1.000 2,600.00

0310 INLET TYPE 16 (TRIPLE) (5 FOOT) 1.000 0.000

EACH 0.000 0.00

11,300.00000 0.000 0.00

604-16605  
 

0310 MATERIAL ALLOWANCE PE#3 1.000

EACH 0.000 0.00

3,600.00000 1.000 3,600.00
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PCN: 15852R-BID   ESTIMATE RUN 05/08/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0006 10:56:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 INLET TYPE 16 (TRIPLE) (10 FOOT) 1.000 0.000

EACH 0.000 0.00

12,000.00000 0.000 0.00

604-16610  
 

0315 MATERIAL ALLOWANCE PE#3 1.000

EACH 0.000 0.00

4,309.00000 1.000 4,309.00

0320 OUTLET STRUCTURE 2.000 0.000

EACH 1.000 13,100.00

13,100.00000 1.000 13,100.00

604-20000  
 

0325 MANHOLE SLAB BASE (10 FOOT) 3.000 2.000

EACH 0.000 0.00

3,900.00000 2.000 7,800.00

604-30010  
 

0325 MATERIAL ALLOWANCE PE#3 1.000

EACH 0.000 0.00

1,341.00000 1.000 1,341.00

0330 MANHOLE SLAB BASE (15 FOOT) 1.000 0.000

EACH 0.000 0.00

6,100.00000 0.000 0.00

604-30015  
 

0330 MATERIAL ALLOWANCE PE#3 1.000

EACH 0.000 0.00

1,650.00000 1.000 1,650.00

0335 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 240.000 0.000

LF  0.000 0.00

19.00000 0.000 0.00

606-00301  
 

0340 *GUARDRAIL TYPE 7 (STYLE CA) 1,106.000 0.000

LF  0.000 0.00

70.00000 0.000 0.00

606-00710  
 

0345 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

606-01370  
 

0350 *END ANCHORAGE (FLARED) 3.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

606-02005  
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PCN: 15852R-BID   ESTIMATE RUN 05/08/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0006 10:56:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 FENCE CHAIN LINK (60 INCH) 50.000 0.000

LF  0.000 0.00

53.00000 0.000 0.00

607-53160  
 

0360 3 FT GATE SINGLE (CHAIN LINK) 1.000 0.000

EACH 0.000 0.00

290.00000 0.000 0.00

607-60203  
 

0365 *CONCRETE SIDEWALK (6 INCH) 176.000 0.000

SY  0.000 0.00

110.00000 0.000 0.00

608-00006  
 

0370 *CONCRETE CURB RAMP 37.000 0.000

SY  0.000 0.00

190.00000 0.000 0.00

608-00010  
 

0375 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,627.000 0.000

LF  0.000 0.00

27.00000 0.000 0.00

609-21010  
 

0380 *CURB AND GUTTER TYPE 2 (SECTION II-B) 877.000 0.000

LF  0.000 0.00

31.00000 0.000 0.00

609-21020  
 

0385 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 2,737.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

610-00024  
 

0390 *DELINEATOR (TYPE I) 29.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00001  
 

0395 *DELINEATOR (TYPE II) 6.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00002  
 

0400 *DELINEATOR (TYPE III) 6.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00003  
 

0405 *2 INCH ELECTRICAL CONDUIT (BORED) 422.000 0.000

LF  0.000 0.00

31.00000 0.000 0.00

613-00206  
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PROJECT: STA 133A-031                  ESTIMATE NO: 0006 10:56:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *3 INCH ELECTRICAL CONDUIT (BORED) 844.000 0.000

LF  0.000 0.00

33.00000 0.000 0.00

613-00306  
 

0415 *4 INCH ELECTRICAL CONDUIT (BORED) 105.000 0.000

LF  0.000 0.00

80.00000 0.000 0.00

613-00408  
 

0420 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,260.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

613-01200  
 

0425 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,776.000 0.000

LF  0.000 0.00

13.00000 0.000 0.00

613-01300  
 

0430 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 414.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

613-01400  
 

0435 *WIRING 1.000 0.000

L S 0.000 0.00

4,500.00000 0.000 0.00

613-10000  
 

0440 *LIGHT STANDARD FOUNDATION 4.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

613-40010  
 

0445 *SIGN PANEL (CLASS I) 105.000 0.000

SF  0.000 0.00

33.00000 0.000 0.00

614-00011  
 

0450 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

83.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

614-01582  
 

0455 *PEDESTRIAN SIGNAL FACE (16) 2.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

614-70117  
 

0460 *TRAFFIC SIGNAL FACE (12-12-12) 5.000 0.000

EACH 0.000 0.00

980.00000 0.000 0.00

614-70336  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *PEDESTRIAN PUSH BUTTON 2.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

614-72860  
 

0470 *LOOP DETECTOR WIRE 350.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

614-72875  
 

0475 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

25,000.00000 0.000 0.00

614-81150  
 

0475 MATERIAL ALLOWANCE PE#6 0.000

EACH 1.000 22,994.65

22,994.65000 1.000 22,994.65

0480 *IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000

EACH 0.000 0.00

29,100.00000 0.000 0.00

614-85115  
 

0485 CONSTRUCTION SURVEYING 1.000 0.630

L S 0.050 1,680.00

33,600.00000 0.680 22,848.00

625-00000  
 

0490 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

420,919.51000 0.600 252,551.71

626-00000  
 

0495 PUBLIC INFORMATION SERVICES 1.000 0.400

L S 0.080 888.00

11,100.00000 0.480 5,328.00

626-01000  
 

0500 *EPOXY PAVEMENT MARKING 35.000 0.000

GAL 0.000 0.00

150.00000 0.000 0.00

627-00005  
 

0505 *PAVEMENT MARKING PAINT (WATERBORNE) 231.000 5.000

GAL 14.000 364.00

26.00000 19.000 494.00

627-00011  
 

0510 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

220.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

627-30405  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

490.000 0.000

SF  0.000 0.00

12.00000 0.000 0.00

627-30410  
 

0520 *FLAGGING 4,000.000 247.000

HOUR 93.500 2,150.50

23.00000 340.500 7,831.50

630-00000  
 

0525 *TRAFFIC CONTROL INSPECTION 156.000 106.000

DAY 28.000 2,436.00

87.00000 134.000 11,658.00

630-00007  
 

0530 *TRAFFIC CONTROL MANAGEMENT 209.000 33.000

DAY 7.000 3,080.00

440.00000 40.000 17,600.00

630-00012  
 

0535 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 1.500

EACH 0.000 0.00

310.00000 1.500 465.00

630-80336  
 

0540 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 0.000

EACH 0.000 0.00

36.00000 0.000 0.00

630-80341  
 

0545 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 17.000

EACH 0.000 0.00

36.00000 17.000 612.00

630-80342  
 

0550 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.000 2.500

EACH 0.000 0.00

36.00000 2.500 90.00

630-80343  
 

0555 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

630-80358  
 

0560 *PORTABLE MESSAGE SIGN PANEL 300.000 38.000

DAY 11.000 506.00

46.00000 49.000 2,254.00

630-80359  
 

0565 *DRUM CHANNELIZING DEVICE 91.000 28.500

EACH 0.000 0.00

36.00000 28.500 1,026.00

630-80360  
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PCN: 15852R-BID   ESTIMATE RUN 05/08/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0006 10:56:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 3.000

EACH 0.000 0.00

36.00000 3.000 108.00

630-80363  
 

0575 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 15.000 1.500

EACH 0.000 0.00

36.00000 1.500 54.00

630-80364  
 

0580 CONCRETE BARRIER (TEMPORARY) 1,800.000 726.000

LF  0.000 0.00

36.00000 726.000 26,136.00

630-80370  
 

0585 *TRAFFIC CONE 200.000 15.000

EACH 0.000 0.00

6.00000 15.000 90.00

630-80380  
 

0590 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

4.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

630-85006  
 

0595 F/A MINOR CONTRACT REVISIONS 305,854.270 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0600 F/A PARTNERING 1,566.600 1,566.500

F A 0.000 0.00

1.00000 1,566.500 1,566.50

700-70011  
 

0605 F/A FUEL COST ADJUSTMENT 35,000.000 251.390

F A 14.290 14.29

1.00000 265.680 265.68

700-70016  
 

0610 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0615 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0620 F/A QUALITY INCENTIVE PAYMENT 10,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
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PCN: 15852R-BID   ESTIMATE RUN 05/08/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0006 10:56:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0625 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0630 F/A FURNISH CONCRETE MIX DESIGNS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70080  
 

0820 ADDED ITEM (HOUR)/ CMO#2 / TRAFFIC SIGNAL INSTALLER 
(ZONE 2) {STRAIGHT TIME}

20.000 0.000

HOUR 0.000 0.00

4.24000 0.000 0.00

900-00010  
 

0825 ADDED ITEM (HOUR)/ CMO#2 / TRAFFIC SIGNAL INSTALLER 
(ZONE 2) {OVER TIME}

10.000 0.000

HOUR 0.000 0.00

4.70000 0.000 0.00

900-00010  
 

0830 F/A / MCR LI NO. 1 / CONCRETE PUMPING 5,000.000 1,884.400

F A 0.000 0.00

1.00000 1,884.400 1,884.40

700-70034  
 

0835 STABILIZED CONSTRUCTION ENTRANCE / MCR LI NO. 2 4.000 2.000

EACH 0.000 0.00

1,250.00000 2.000 2,500.00

208-00070  
 

0840 HOT MIX ASPHALT (PATCHING) (ASPHALT) / MCR LI NO. 3 56.700 56.700

TON 0.000 0.00

220.00000 56.700 12,474.00

403-00720  
 

0850 ADDED ITEM (DOLLAR)/ / MCR LI NO. 4 / AGGREGATE BASE 
COURSE (CLASS 6)

1,884.130 1,884.130

DOL 0.000 0.00

1.00000 1,884.130 1,884.13

900-00006  
 

0855 CONSTRUCTION SURVEYING (HOURLY) / MCR LI NO. 5 4.000 4.000

HOUR 0.000 0.00

145.00000 4.000 580.00

625-00001  
 

CAT 0200 $51,203.44 594,173.02CURRENT AMT 2,761,603.54 $$

CAT NO0300 STRUCTURE G-08-B 

0640 REMOVAL OF BRIDGE RAILING 442.000 31.000

LF  191.000 2,865.00

15.00000 222.000 3,330.00

202-00425  
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PCN: 15852R-BID   ESTIMATE RUN 05/08/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0006 10:56:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-08-B 

0645 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

57,000.00000 1.000 57,000.00

202-00495  
 

0650 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 890.000 0.000

SY  89.000 7,120.00

80.00000 89.000 7,120.00

202-00503  
 

0655 SANDBLASTING 1,130.000 0.000

SF  0.000 0.00

1.30000 0.000 0.00

202-05150  
 

0660 ROCK EXCAVATION 0.000 0.000

CY  0.000 0.00

380.00000 0.000 0.00

203-00400  
 

0665 STRUCTURE EXCAVATION 1,853.000 1,853.000

CY  0.000 0.00

46.00000 1,853.000 85,238.00

206-00000  
 

0670 STRUCTURE BACKFILL (CLASS 1) 1,945.000 1,257.000

CY  0.000 0.00

43.00000 1,257.000 54,051.00

206-00100  
 

0675 STRUCTURE BACKFILL (CLASS 2) 1,088.000 1,068.000

CY  0.000 0.00

35.00000 1,068.000 37,380.00

206-00200  
 

0680 MECHANICAL REINFORCEMENT OF SOIL 1,104.000 662.000

CY  0.000 0.00

29.00000 662.000 19,198.00

206-00360  
 

0685 *SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

42,000.00000 1.000 42,000.00

206-01781  
 

0690 *SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

42,000.00000 1.000 42,000.00

206-01782  
 

0695 *SHORING (AREA 3) 1.000 1.000

L S 0.000 0.00

40,000.00000 1.000 40,000.00

206-01783  
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PCN: 15852R-BID   ESTIMATE RUN 05/08/2008
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-08-B 

0700 *SHORING (AREA 4) 1.000 1.000

L S 0.000 0.00

40,000.00000 1.000 40,000.00

206-01784  
 

0705 HOT MIX ASPHALT (GRADING SX) (75) 194.000 0.000

TON 0.000 0.00

110.00000 0.000 0.00

403-34701  
 

0710 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 12.000 0.000

TON 0.000 0.00

560.00000 0.000 0.00

411-03342  
 

0715 MICROPILE (12 INCH) 0.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

503-01120  
 

0720 PRECAST PANEL FACING 2,745.000 1,627.000

SF  0.000 0.00

60.00000 1,627.000 97,620.00

504-04420  
 

0720 MATERIAL ALLOWANCE PE#3 1,118.000

SF  0.000 0.00

14.85000 1,118.000 16,602.30

0720 MATERIAL ALLOWANCE PE#3 1,118.000

SF  0.000 0.00

12.43000 1,118.000 13,896.74

0725 STRUCTURAL STEEL 222,770.000 222,770.000

LB  0.000 0.00

2.00000 222,770.000 445,540.00

509-00000  
 

0725 MATERIAL ALLOWANCE PE#4 0.000

LB  0.000 0.00

1.06000 0.000 0.00

0730 STRUCTURAL STEEL (GALVANIZED) 2,260.000 1,740.000

LB  0.000 0.00

6.00000 1,740.000 10,440.00

509-00001  
 

0735 PAINT STRUCTURAL STEEL 1.000 0.000

L S 0.000 0.00

9,000.00000 0.000 0.00

509-90003  
 



CONTID: C15852R        COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 15852R-BID   ESTIMATE RUN 05/08/2008
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-08-B 

0740 *WATERPROOFING (MEMBRANE) 1,196.000 0.000

SY  0.000 0.00

10.00000 0.000 0.00

515-00120  
 

0745 BRIDGE EXPANSION DEVICE (0-4 INCH) 54.000 0.000

LF  0.000 0.00

160.00000 0.000 0.00

518-01004  
 

0745 MATERIAL ALLOWANCE PE#6 0.000

LF  54.000 5,400.00

100.00000 54.000 5,400.00

0750 CONCRETE CLASS B 48.000 48.000

CY  0.000 0.00

930.00000 48.000 44,640.00

601-01000  
 

0755 CONCRETE CLASS D (BRIDGE) 816.000 198.000

CY  0.000 0.00

610.00000 198.000 120,780.00

601-03040  
 

0755 MATERIAL ALLOWANCE PE#3 407.000

CY  0.000 0.00

58.37000 407.000 23,756.59

0760 STRUCTURAL CONCRETE STAIN 13,945.000 0.000

SF  0.000 0.00

1.30000 0.000 0.00

601-40401  
 

0765 *REINFORCING STEEL 53,473.000 38,765.000

LB  0.000 0.00

0.90000 38,765.000 34,888.50

602-00000  
 

0770 *REINFORCING STEEL (EPOXY COATED) 109,275.000 0.000

LB  0.000 0.00

1.02000 0.000 0.00

602-00020  
 

0775 *BRIDGE RAIL TYPE 10M (SPECIAL) 708.000 0.000

LF  0.000 0.00

190.00000 0.000 0.00

606-11032  
 

0780 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 651.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

610-00024  
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NO.
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CURRENT
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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CAT NO0300 STRUCTURE G-08-B 

0785 3 INCH ELECTRICAL CONDUIT (PLASTIC) 435.000 0.000

LF  0.000 0.00

13.00000 0.000 0.00

613-01300  
 

0790 *GROUND ANCHOR 180.000 180.000

LF  0.000 0.00

86.00000 180.000 15,480.00

618-08900  
 

0795 *ANCHOR TEST 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

618-09040  
 

0800 4 INCH GALVANIZED PIPE 225.000 0.000

LF  0.000 0.00

85.00000 0.000 0.00

619-30320  
 

0845 *MICROPILE (6 INCH) CO#4 225.000 225.000

LF  0.000 0.00

103.50000 225.000 23,287.50

503-01060  
 

CAT 0300 $15,385.00 1,283,148.63CURRENT AMT 2,149,571.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0805 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

44,400.00000 1.000 44,400.00

620-00002  
 

0810 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,100.00000 1.000 14,100.00

620-00012  
 

0815 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,300.00000 1.000 1,300.00

620-00020  
 

CAT 0400 $0.00 59,800.00CURRENT AMT 59,800.00 $$

PROJECT TOTAL 66,588.44 $ 1,937,121.65CURRENT AMT 4,970,974.74 $$


